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WROOM 00060010-7

CONSTRUCTION

MOVING
. | DATE N §2§§ DATE o8 SECTION )
START | COMPLETE . FROM TO FROM TO
15-18 16 111/22/71 |12/15/71 Prepare Boxes fox Move
9-10 | 10/18/71} 12/15/71 8  112/27/71 | 1/ 6/72 {3600 Boxes | 15 & 164 9 & 10} P
6 12/16/71 112/23/71 12800 Boxes 2 8 T
8 10/18/71] 12/15/71i Rework 6 2/ 9/72 { 2/25/72 12500 Boxes | A=25 8 P
11/22/71| 1/ 4/72] Rework 8 1/ 7/72_| 1/18/72 {3600 Boxes| 11 & 13| 6 P
4 12/13/71| 1/ 7/72| Rework 8 1/19/72 | 1/28/72 13600 Boxes| 12 & 14| 4 P
6 2/ 1/72 | 2/ 8/72 12800 Boxes 8 2 p
2 |12/27/71 1/31/72| Rework 6 2/ 9/72 | 2/25/72 [2500_Boxes | A=25 8 &2 | P
19-22 8 2/28/72 | 3/ 8/72 lPrepare Boxes for Mgve o
11 1/20/72| 3/ 9/72 8 3/10/72 | 3/21/72 |3600 Boxes! 17 & 18{ 11
12 1/31/72| 3/17/72| | 12 3/22/72 | 4/ 6/72 [Bal. of 19-22 12
13 1/20/721 3/ 9/72 5 Wing C 13
14 1/31/72| 3/17/72
7 2/ 1/72 3/ 7/72. Rework
5 2/15/721 3/20/72! Rework |
6 &/ 7772 | 4/14/72 13000 Boxes 3 7 T
3 &/17/72| 5/19/72] Rework ‘
6 4/17/72 | 4/24/72'12800 Boxes 1 5 T
1 4725172 5/25/72] Rework . '
6 5/22/72 | 5/29/72 {3000 Boxes 7 3 P
i 6 5/30/72 | 6/ 6/72 |2800 Boxes 5 1 P
15616 | 1/ 7/72| 2/25/72
17618 | 3722/72| 5/15/72 .
19 3727/72| 5/15/72 ’ |
20 | 3/30/721 5/18/72
21 4/ 47721 5/24/72
22 4/ 6/72] 5/25/72
Clean-bp i 6/ 2/72{ H | y
* T - Temporary Location
P ~ Permanent Location 25X1A5a1 25X1A5a1

NOTES:

ll

The dates were added and/or changes from the schedule submitted by

dated 11/19/71, to conform to the availability of completed space and the ability
of the Using Service to move boxes to and from this space.

2I

time,

The Using Service's original moving time has been reduced by 1/3 in an effort to '
cooperate with

in completing a quality job in the shortest possible
time .Sanitized «ApprovedF dr Release.: CIA-RDP74-00006R000100060010-7

Moving dates will be adjusted as possible to meet any improvement in comstruction
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5 January 1972

Re: nelvin Bldg. A-18 25X1A6a
% 25X1A1d

Oon 19 November 1971 this office requested that a pro-
posed extensi of the completion date through 30 T
June 1972 by be denied. - 2°X1ASat

At that time an extension of the completion date
. through the end of the fiscal year would have reduced
our bonding capacity at a very crucial time. Recently
this circumstance has been resolved with the bonding -
companye. :

Piéase disregard the objection to an extension of the
completion date beyond 7 April 1972, : -

e aner'.
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